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IDOT IDOT Lettings

8/22/2019 9/5/2019 9/11/2019 9/20/2019 10/10/2019 11/29/19 01/17/20

10/29/2019 10/17/2019 10/31/2019 11/5/2019 11/15/2019 01/24/20 03/06/20

1/8/2020 1/9/2020

2/12/2020 2/12/2020

1/28/2020 1/16/2020 1/30/2020 2/11/2020 2/21/2020 3/11/2020 3/12/2020 03/13/20 04/24/20

3/24/2020 4/3/2020 4/8/2020 4/8/2020 05/01/20 06/12/20

5/13/2020

4/16/2020 4/30/2020 5/12/2020 5/22/2020 6/10/2020 6/10/2020 6/11/2020 06/19/20 07/31/20

4/14/2020 6/16/2020 6/26/2020 7/8/2020 08/07/20 09/18/20

7/2/2020 7/16/2020 7/28/2020 8/7/2020 8/12/2020 10/14/2020 09/11/20 11/06/20

8/18/2020 8/20/2020 9/3/2020 9/8/2020 9/18/2020 9/9/2020 9/9/2020 12/04/20 01/15/21

10/14/2020

10/27/2020 10/15/2020 10/29/2020 12/1/2020 12/11/2020 11/11/2020 11/11/2020 1/14/2021 01/22/21 03/05/21

Tier II Consultation Team meetings are on call as needed.

Conformity Due Date: March 24, 2020  30 day public comment released in April, TC recommends to MPO in May, MPO Policy approves in June 2020.

Fall Conformity Due Date: October 14, 2020 30 day public comment released in November, TC recommends to MPO in December, MPO Policy approves in Jan 2021.

Transition to 21-00 TIP: Fall Equinox 2020 TIP users must review all TIP projects approaching federal fiscal year 2021 to carry forward those projects that will remain active in the eTIP database.

Using the Schedule: 

1. Find your target letting date in the far right column.

2. Determine which deadline column(s) apply to your project:

a. For CMAQ/TAP funded projects, if a schedule, scope, or cost change is needed, or a project phase needs to be reinstated from the deferred list, refer to the "CMAQ Change"

b. For STP projects funded through a Council, the Planning Liaison will be seeking a status update approximately one week prior to the "TIP Revisions Due" date. 

    Failure to provide these updates may impact a project/phase's ability to proceed.

c. For all other federally funded projects, refer to the "TIP Revisions Due" column for the date by which your Planning Liaison must submit TIP changes to CMAP.

When are TIP Changes necessary: 

1. If the cost of the project phase seeking federal authorization differs from the amount programmed in the CMAP TIP by the Planning Liaison.

2. If the project phase is seeking authorization in the current FFY, but is programmed in the CMAP TIP in a different FFY.

3. If the project title, location, or scope has changed since initially entered in the TIP. FHWA will not authorize funds if the agreement description differs from the TIP.


